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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this modification P00008 is to incorporate changes/revisions from the Critical Design Review (CDR) as follows:

a.  For SLIN 0002AA, MTTC trucks shall be "Conditionally Accepted" without the spare wheel carrier, which will be installed in Ft Wayne

prior to shipment, after test and acceptance of the redesigned spare wheel carrier. SLIN narrative is revised to reflect this change.

b.  For SLIN 0003AA, DTT trucks shall be "Conditionally Accepted".  Two trucks shall be shipped without the Driver Training Package

installed.  These components will be shipped as spares with the vehicle.  The Driver Training Package for the remaining 8 each trucks

will be installed in Israel, after test and inspection of the the first 2 vehicles.  SLIN narrative is changed to reflect this change.

c.  For SLIN 0006AA, the delivery date for the Spare Parts Manual is changed from 30 Apr 04 to 15 Oct 04, and the

FOB/Inspection/Acceptance Point is corrected to be Destination instead of Origin.

d.  For SLIN 0006AC, Publications and Media are now divided into 8 lots: 0006AC and new SLINS 0006AE, 0006AF, 0006AG, 0006AH, 0006AJ,

0006AK and 0006AL, with the price of $429,066 now spread over the 8 lots as: $42,322, 36,016, $1,276, $212,363, $54,032, $5,364, $65,497

and $12,186, respectively.  The delivery date is changed from 30 Aug 04 to: 15 Aug 04, 30 Aug 04, 15 Sep 04, 15 Oct 04, 30 Oct 04, 15

Dec 04, 30 Jan 05 and 15 Feb 05.

e.  For SLIN 0006AD the delivery date for Training Simulators is changed from 30 Nov 04 to 23 May 05.

f.  For SLIN 0007AA, the Training and the corresponding $20,300 price, have been removed (SLIN 0007AA is now zero dollars) and are now

combined with the training under SLIN 0007AB.  The delivery date for SLIN 0007AB is changed from 30 Jun 04 to 31 Aug 04.  Section C,

Note 2, Paragraph 5.4 is deleted and Paragraph 5.9 is expanded to cover this change.

g.  For SLIN 0007AC, the delivery date for Spare Parts Training and Operators Training is Changed from 30 Jul 04 to 15 Oct 04.

h.  For SLIN 0007AD, the delivery date for First Mechanics Training and First Electricians Training is changed from 30 Aug 04 to 30 Nov

04.

i.  For SLIN 0007AE, the delivery date for the Crane Mechanic Training in Israel is changed from 30 Sep 04 to 28 Feb 05.  Crane Operator

Training was also added as a deliverable under this CLIN to reflect the narrative in Section C, Note 2.

j.  For SLIN 0007AF, the delivery date for General Support Training in Israel is changed from 30 Oct 04 to 30 Jan 05.

k.  For SLIN 0007AG, Electrician and Mechanics Training are now renamed and divided into 4 lots, 0007AG, 0007AH, 0007AJ and 0007AK, with

the price of $67,200 now spread over the 4 lots at $16,800 each, with delivery dates changed from 30 Oct 04 to: 15 Dec 04, 30 Jan 05, 30

Jan 05 and 28 Feb 05.

l.  For SLIN 0008AB, the Practical Lessons and the corresponding $71,377 price have been removed from the lot and are combined with the

lot under SLIN 0008AA. The delivery dates for CLIN 0008AA is changed from 30 Sep 04 to 15 Jan 05; and for SLIN 0008AB from 30 Nov 04 to

06 Jul 05.

m.  For undefinitized SLIN 0009AA, the Concurrent Spare Parts are now divided into 5 lots 0009AA and new SLIN 0009AB, 0009AC, 0009AD and

0009AE with the ceiling price of $5,279,695 now divided into 5 ceiling prices of $527,969, $527,969, $527,969, $527,969 and $3,167,819

respectively.

2.  SECTION B - The above changes to SLINs 0002AA, 0003AA, 0006AA, 0006AC, 0006AE, 0006AF, 0006AG, 0006AH, 0006AJ, 0006AK, 0006AL,    _________

0007AA, 0007AB, 0007AE, 0007AG, 0007AH, 0007AJ, 0007AK, 0008AA, 0008AB 0009AA, 0009AB, 0009AC, 0009AD and 0009AE are set forth on the

attached Continuation Sheets that shall be marked pages 6, 8, 17, 19, 19a, 19b, 19c, 19d, 19e, 19f, 19g, 21, 22, 25, 27, 27a, 27b, 27c,

28, 29, 30, 30a, 30b, 30c, and 30d, respectively, and are hereby substituted/added for the same pages in the contract.

3.  SECTION C - The changes to Note 2 paragraphs 5.4 and 5.9 are shown on the attached Section C, that shall be marked pages 32 thru 49    _________

and are hereby substituted for the same pages in the contract.

4.  SECTION F - All of the above delivery schedule changes are set forth on the attached Continuation Sheets that shall be marked pages    _________

61 and 62, and are hereby substituted for the same pages in the contract.  In addition to the above mentioned schedule changes, the

delivery dates for trucks under SLINS 0001AA, 0002AA and 0003AA are also revised to reflect the extended duration of CDR and FAT/EPT.

5.  SECTION H:   __________
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

    a.  In paragraph H.3 and in all subparagraphs, change the words "CLINs 0009AA and 00010AA" to "CLINs 0009 and 0010" by pen and ink.

    b.  In paragraph H.4.1, change the words "90 days After Award, 120 Days After Award, and 150 Days After Award", to "30 Aug 04, 30

Sep 04 and 30 Oct 04", respectively, by pen and ink.

6.  The contractor hereby agrees that the above changes/revisions are made at no additional cost to the Government.

7.  As a result of this modification the total contract amount remains unchanged.

                                               *** END OF NARRATIVE A 008 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002AA        ATC  MTTC - CRANE CONFIGURATION                            49          EA   $ 155,934.00000  $      7,640,766.00              _______________________________                                              ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN:  MEDIUM TAC TRUCK - CRANE

              PRON: J542H902JZ    PRON AMD: 03    ACRN: AB

              AMS CD: ZAM002

              FMS CASE IDENTIFIER: IS-B-ZAM

ATC MTTC AS FURTHER DESCRIBED IN NOTE 1 IN

SECTION C, AND ATTACHMENT 003 IN SECTIONS J.

THE MTTC SPARE WHEEL CARRIER TO BE ADDED AND

TESTED ON VEHICLES AT THE CONTRACTOR'S PLANT IN

FORT WAYNE, AFTER THE TRUCKS ARE ACCEPTED.

VEHICLES WITHOUT THE SPARE WHEEL CARRIER WILL BE

"CONDITIONALLY ACCEPTED" IN FORT WAYNE, WITH THE

CONDITION THAT INSTALLATION AND TEST OF THE

SPARE WHEEL CARRIER IN fORT WAYNE.  DCMA QAR

WILL NOTIFY THE PCO OF ACCEPTANCE.  IN TURN, THE

PCO WILL NOTIFY THE CONTRACTOR OF FINAL

ACCEPTANCE OF THE VEHICLE.

DELIVERY SCHEDULE IN SECTION F

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  BISK4N33019002  BZ2ZAM    L     BISK00     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IU2         BIS002

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               49           UNDEFINITIZED

              FOB POINT: Origin

              SHIP TO: Contact DCMA for shipping instructions                       ______________________________________

              MARK FOR:  GOVT OF ISRAEL

                         MINISTRY OF DEFENSE

                         MAZLACH

                         ISRAEL
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0003AA        ATC  DTT - MTTD- DRIVER TRAINING VARIANT                   10          EA   $ 175,800.00000  $      1,758,000.00              ________________________________________                                     ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: DTT - DRIVER TRAINING

              PRON: J542H904JZ    PRON AMD: 01    ACRN: AC

              AMS CD: ZAM003

              FMS CASE IDENTIFIER: IS-B-ZAM

ATC DTT AS FURTHER DESCRIBED IN NOTE 1 IN

SECTION C, AND ATTACHMENT 003 IN SECTIONS J.

DELIVERY SCHEDULE IN SECTION F

The Driver Training Package (Consisting of dual

controls, etc.) to be added and tested on 8 of

the 10 vehicles in Israel by ATC's

subcontractor, after the trucks are delivered.

The Driver Training Package for the remaining 2

vehiclws will be provided separately as spares.

The 8 vehicles with the DTP to be installed will

be "conditionally accepted" in Ft Wayne, with

the condition being installation and test of the

Driver Training Package in Israel, and delivery

to the IMOD.  The IMOD will notify the PCO of

acceptance.  In turn the PCO will notify the

contractor of final acceptance of the vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  BISK4N33019003  BZ2ZAM    L     BISK00     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IU2         BIS002

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           UNDEFINITIZED

              FOB POINT: Origin

              SHIP TO: Contact DCMA for shipping instructions                       ______________________________________

              MARK FOR:  GOVT OF ISRAEL

                         MINISTRY OF DEFENSE

                         MAZLACH

                         ISRAEL
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MOD/AMD

0006AA        PUBLICATIONS & MEDIA                                        1          LO                    $         16,992.00              ____________________                                                                          __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT- PUBS

              PRON: J542H915J6    PRON AMD: 02    ACRN: AE

              AMS CD: ZAM005

              FMS CASE IDENTIFIER: IS-B-ZAM

PUBLICATIONS & MEDIA IAW NOTE 2 IN SECTION C AND

ATTACHMENT 003 IN SECTION J

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  DESTINATION

LOT CONSISTS OF THE FOLLOWING:

SPARE PARTS MANUAL - ENGLISH LANGUAGE

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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Reference No. of Document Being Continued
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0006AC        PUBLICATIONS & MEDIA                                        1          LO                    $         42,332.00              ____________________                                                                          __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT- PUBS

              PRON: J542H915J6    PRON AMD: 02    ACRN: AE

              AMS CD: ZAM005

              FMS CASE IDENTIFIER: IS-B-ZAM

PUBLICATIONS & MEDIA IAW NOTE 2 IN SECTION C AND

ATTACHMENT 003 IN SECTION J

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  DESTINATION

LOT CONSISTS OF THE FOLLOWING ITEMS:

ENGINEER TRAINEE BOOK

SENIOR MECHANICS TRAINEE BOOK

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        42,332.00
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0006AE        PUBLICATIONS & MEDIA                                        1          LO                    $         36,016.00              ____________________                                                                          __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT- PUBS

              PRON: J542H915J6    PRON AMD: 02    ACRN: AE

              AMS CD: ZAM005

              FMS CASE IDENTIFIER: IS-B-ZAM

PUBLICATIONS & MEDIA IAW NOTE 2 IN SECTION C AND

ATTACHMENT 003 IN SECTION J

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  DESTINATION

LOT CONSISTS OF THE FOLLOWING:

DRIVER TRAINEE VIDEO

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        36,016.00
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0006AF        PUBLICATIONS & MEDIA                                        1          LO                    $          1,276.00              ____________________                                                                          __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT- PUBS

              PRON: J542H915J6    PRON AMD: 02    ACRN: AE

              AMS CD: ZAM005

              FMS CASE IDENTIFIER: IS-B-ZAM

PUBLICATIONS & MEDIA IAW NOTE 2 IN SECTION C AND

ATTACHMENT 003 IN SECTION J

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  DESTINATION

LOT CONSISTS OF THE FOLLOWING:

FLAT RATE TIME TABLE

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $         1,276.00
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Reference No. of Document Being Continued
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0006AG        PUBLICATIONS & MEDIA                                        1          LO                    $        212,363.00              ____________________                                                                          __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT- PUBS

              PRON: J542H915J6    PRON AMD: 02    ACRN: AE

              AMS CD: ZAM005

              FMS CASE IDENTIFIER: IS-B-ZAM

PUBLICATIONS & MEDIA IAW NOTE 2 IN SECTION C AND

ATTACHMENT 003 IN SECTION J

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  DESTINATION

LOT CONSISTS OF THE FOLLOWING:

MAINTENANCE HANDBOOK

INSPECTORS POCKETBOOK

BRISTOL PLACARDS

DRAWINGS

SPARE PARTS TRAINEE BOOK

OPERATORS TRAINEE BOOK

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       212,363.00
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0006AH        PUBLICATIONS & MEDIA                                                   LO                    $         54,032.00              ____________________                                                                          __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT- PUBS

              PRON: J542H915J6    PRON AMD: 02    ACRN: AE

              AMS CD: ZAM005

              FMS CASE IDENTIFIER: IS-B-ZAM

PUBLICATIONS & MEDIA IAW NOTE 2 IN SECTION C AND

ATTACHMENT 003 IN SECTION J

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  DESTINATION

LOT CONSISTS OF THE FOLLOWING:

ELECTRICIAN TRAINEE BOOK

MECHANIC TRAINEE BOOK

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $        54,032.00
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0006AJ        PUBLICATIONS & MEDIA                                                   LO                    $          5,364.00              ____________________                                                                          __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT- PUBS

              PRON: J542H915J6    PRON AMD: 02    ACRN: AE

              AMS CD: ZAM005

              FMS CASE IDENTIFIER: IS-B-ZAM

PUBLICATIONS & MEDIA IAW NOTE 2 IN SECTION C AND

ATTACHMENT 003 IN SECTION J

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  DESTINATION

LOT CONSISTS OF THE FOLLOWING:

CRANE MAINTENANCE TRAINEE BOOK

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $         5,364.00
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0006AK        PUBLICATIONS & MEDIA                                        1          LO                    $         65,497.00              ____________________                                                                          __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT- PUBS

              PRON: J542H915J6    PRON AMD: 02    ACRN: AE

              AMS CD: ZAM005

              FMS CASE IDENTIFIER: IS-B-ZAM

PUBLICATIONS & MEDIA IAW NOTE 2 IN SECTION C AND

ATTACHMENT 003 IN SECTION J

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  DESTINATION

LOT CONSISTS OF THE FOLLOWING:

MAINTENANCE VIDEO

CRANE OPERATIONS VIDEO

GENERAL SUPPORT TRAINEE BOOK

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        65,497.00
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MOD/AMD

0006AL        PUBLICATIONS & MEDIA                                        1          LO                    $         12,186.00              ____________________                                                                          __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT- PUBS

              PRON: J542H915J6    PRON AMD: 02    ACRN: AE

              AMS CD: ZAM005

              FMS CASE IDENTIFIER: IS-B-ZAM

PUBLICATIONS & MEDIA IAW NOTE 2 IN SECTION C AND

ATTACHMENT 003 IN SECTION J

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  DESTINATION

LOT CONSISTS OF THE FOLLOWING:

CRANE MAINTENANCE MANUAL

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        12,186.00
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0007AA        CONTRACTOR TRAINING                                         1          LO              ___________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT  TRAINING

              PRON: J542H908JZ    PRON AMD: 01    ACRN: AF

              AMS CD: ZAM006

              FMS CASE IDENTIFIER: IS-B-ZAM

THIS CLIN DELETED BY MODIFICATION P00008.

CONTENTS AND DOLLAR AMOUNT ADDED TO SLIN 0007AB

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED
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MOD/AMD

0007AB        CONTRACTOR TRAINING                                         1          LO                    $         36,400.00              ___________________                                                                           __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT  TRAINING

              PRON: J542H908JZ    PRON AMD: 01    ACRN: AF

              AMS CD: ZAM006

              FMS CASE IDENTIFIER: IS-B-ZAM

CONTRACTOR TRAINING IAW NOTE 2, PARAGRAPH 5, IN

SECTION C

DELIVERY SCHEDULE IN SECTION F

FOB POINT: DESTINATION

LOT CONSISTS OF THE FOLLOWING:

SENIOR MECHANICS TRAINING AND ENGINEERS

TRAINING IN ISRAEL.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        36,400.00
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0007AE        CONTRACTOR TRAINING                                         1          LO                    $         11,200.00              ___________________                                                                           __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT  TRAINING

              PRON: J542H908JZ    PRON AMD: 01    ACRN: AF

              AMS CD: ZAM006

              FMS CASE IDENTIFIER: IS-B-ZAM

CONTRACTOR TRAINING IAW NOTE 2, PARAGRAPH 5, IN

SECTION C

DELIVERY SCHEDULE IN SECTION F

FOB POINT: DESTINATION

LOT CONSISTS OF THE FOLLOWING:

CRANE MECHANIC TRAINING IN ISREAL

CRANE OPERATOR TRAINING IN ISRAEL

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0007AG        CONTRACTOR TRAINING                                         1          LO                    $         16,800.00              ___________________                                                                           __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT  TRAINING

              PRON: J542H908JZ    PRON AMD: 01    ACRN: AF

              AMS CD: ZAM006

              FMS CASE IDENTIFIER: IS-B-ZAM

CONTRACTOR TRAINING IAW NOTE 2, PARAGRAPH 5, IN

SECTION C

DELIVERY SCHEDULE IN SECTION F

FOB POINT: DESTINATION

LOT CONSISTS OF THE FOLLOWING:

SECOND ELECTRICIAN TRAINING IN ISRAEL - 1 EA

CLASS

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        16,800.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0007AH        CONTRACTOR TRAINING                                         1          LO                    $         16,800.00              ___________________                                                                           __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT  TRAINING

              PRON: J542H908JZ    PRON AMD: 01    ACRN: AF

              AMS CD: ZAM006

              FMS CASE IDENTIFIER: IS-B-ZAM

CONTRACTOR TRAINING IAW NOTE 2, PARAGRAPH 5, IN

SECTION C

DELIVERY SCHEDULE IN SECTION F

FOB POINT: DESTINATION

LOT CONSISTS OF THE FOLLOWING:

SECOND MECHANICS TRAINING IN ISRAEL - 1 EA

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        16,800.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0007AJ        CONTRACTOR TRAINING                                         1          LO                    $         16,800.00              ___________________                                                                           __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT  TRAINING

              PRON: J542H908JZ    PRON AMD: 01    ACRN: AF

              AMS CD: ZAM006

              FMS CASE IDENTIFIER: IS-B-ZAM

CONTRACTOR TRAINING IAW NOTE 2, PARAGRAPH 5, IN

SECTION C

DELIVERY SCHEDULE IN SECTION F

FOB POINT: DESTINATION

LOT CONSISTS OF THE FOLLOWING:

THIRD MECHANICS TRAINING IN ISRAEL - 1 EA

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        16,800.00
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0007AK        CONTRACTOR TRAINING                                         1          LO                    $         16,800.00              ___________________                                                                           __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT  TRAINING

              PRON: J542H908JZ    PRON AMD: 01    ACRN: AF

              AMS CD: ZAM006

              FMS CASE IDENTIFIER: IS-B-ZAM

CONTRACTOR TRAINING IAW NOTE 2, PARAGRAPH 5, IN

SECTION C

DELIVERY SCHEDULE IN SECTION F

FOB POINT: DESTINATION

LOT CONSISTS OF THE FOLLOWING:

FOURTH MECHANICS TRAINING IN ISRAEL - 1 EA

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $        16,800.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0008AA        TRAINING MATERIALS/DEVICES                                  1          LO                    $        385,816.00              __________________________                                                                    __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT TRAINING MATERIALS

              PRON: J542H909J6    PRON AMD: 01    ACRN: AG

              AMS CD: ZAM007

              FMS CASE IDENTIFIER: IS-B-ZAM

TRAINING MATERIALS/DEVICES IAW NOTE NOTE 2 IN

SECTION C AND ATTACHMENT 003 IN SECTION J

DELIVERY SCHEDULE IN SECTION F

FOB POINT: DESTINATION

LOT INCLUDES THE FOLLOWING ITEMS:

PRACTICAL LESSONS

THEORETICAL LESSONS

TESTS

PRESENTATIONS

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       385,816.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0008AB        TRAINING MATERIALS/DEVICES                                  1          LO                    $        109,916.00              __________________________                                                                    __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT TRAINING MATERIALS

              PRON: J542H909J6    PRON AMD: 01    ACRN: AG

              AMS CD: ZAM007

              FMS CASE IDENTIFIER: IS-B-ZAM

TRAINING MATERIALS/DEVICES IAW NOTE NOTE 2 IN

SECTION C AND ATTACHMENT 003 IN SECTION J

DELIVERY SCHEDULE IN SECTION F

FOB POINT: DESTINATION

LOT INCLUDES THE FOLLOWING ITEMS:

TRAINEE GUIDE

INSTRUCTORS GUIDE

TESTS

SELF-LEARNING LESSONS

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       109,916.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0009AA        CONCURRENT SPARE PARTS - LOT #2                             1          LO                    $        527,969.00              _______________________________                                                               __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT CSP

              PRON: J542H910J6    PRON AMD: 02    ACRN: AH

              AMS CD: ZAM008

              FMS CASE IDENTIFIER: IS-B-ZAM

CONCURRENT SPARE PARTS IAW NOTE 4 IN SECTION C

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  ORIGIN

THE AMOUNT OF THIS CLIN REPRESENTS A CEILING

PRICE TO BE DEFINITIZED INTO A FIRM FIXED PRICE

THRU NEGOTIATIONS AFTER AWARD.  SEE PROVISIONS

H.3 AND H.4 IN SECTION H.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            AS REQUIRED

                            $       527,969.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0009AB        CONCURRENT SPARE PARTS - LOT #2                             1          LO                    $        527,969.00              _______________________________                                                               __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT CSP

              PRON: J542H910J6    PRON AMD: 02    ACRN: AH

              AMS CD: ZAM008

              FMS CASE IDENTIFIER: IS-B-ZAM

CONCURRENT SPARE PARTS IAW NOTE 4 IN SECTION C

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  ORIGIN

THE AMOUNT OF THIS CLIN REPRESENTS A CEILING

PRICE TO BE DEFINITIZED INTO A FIRM FIXED PRICE

THRU NEGOTIATIONS AFTER AWARD.  SEE PROVISIONS

H.3 AND H.4 IN SECTION H.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       527,969.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0009AC        CONCURRENT SPARE PARTS - LOT #3                             1          LO                    $        527,969.00              _______________________________                                                               __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT CSP

              PRON: J542H910J6    PRON AMD: 02    ACRN: AH

              AMS CD: ZAM008

              FMS CASE IDENTIFIER: IS-B-ZAM

CONCURRENT SPARE PARTS IAW NOTE 4 IN SECTION C

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  ORIGIN

THE AMOUNT OF THIS CLIN REPRESENTS A CEILING

PRICE TO BE DEFINITIZED INTO A FIRM FIXED PRICE

THRU NEGOTIATIONS AFTER AWARD.  SEE PROVISIONS

H.3 AND H.4 IN SECTION H.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       527,969.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0009AD        CONCURRENT SPARE PARTS - LOT #4                             1          LO                    $        527,969.00              _______________________________                                                               __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT CSP

              PRON: J542H910J6    PRON AMD: 02    ACRN: AH

              AMS CD: ZAM008

              FMS CASE IDENTIFIER: IS-B-ZAM

CONCURRENT SPARE PARTS IAW NOTE 4 IN SECTION C

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  ORIGIN

THE AMOUNT OF THIS CLIN REPRESENTS A CEILING

PRICE TO BE DEFINITIZED INTO A FIRM FIXED PRICE

THRU NEGOTIATIONS AFTER AWARD.  SEE PROVISIONS

H.3 AND H.4 IN SECTION H.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $       527,969.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0009AE        CONCURRENT SPARE PARTS - LOT #5                             1          LO                    $      3,167,819.00              _______________________________                                                               __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTT CSP

              PRON: J542H910J6    PRON AMD: 02    ACRN: AH

              AMS CD: ZAM008

              FMS CASE IDENTIFIER: IS-B-ZAM

CONCURRENT SPARE PART IAW NOTE 4 IN SECTION C

DELIVERY SCHEDULE IN SECTION F

FOB POINT:  ORIGIN

THE AMOUNT OF THIS CLIN REPRESENTS A CEILING

PRICE TO BE DEFINITIZED INTO A FIRM FIXED PRICE

THRU NEGOTIATIONS AFTER AWARD.  SEE PROVISIONS

H.3 AND H.4 IN SECTION H.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            UNDEFINITIZED

                            $     3,167,819.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Timetables for this Section C - Scope of Work are set forth on the Gantt Chart (Attachment 005 in Section J), which shall take precedent

over any discrepency between dates in the following scope of work and the Gantt chart.

NOTES:______

NOTE 1 - Trucks quantities and Description  CLINs 0001 - 0003         ____________________________________________________

Config.   Qty.______    ___  ATC Part Number              Short Description     ___________              _________________

MTT       243   MTT T-815/6-6MWR27 (413)   2-door 6x6 cab/chassis

   Includes    883999760281           Cargo Body

MTTC      49    MTT T-815/6-6MWR27 (414)   2-door 6x6 cab/chassis

          Includes    883999760271           Cargo body

          Includes    883079292300           Crane installation kit

DTT       10    DTT T-815/6-6MWR37 (415)   4-door 6x6 cab/chassis

          Includes    883999760281           Cargo Body

          Includes    883900811722           Driver Training Package*

*This package to be added and tested in Israel by ATC's subcontractor, after the truck is delivered.  Vehicles will be "conditionally

accepted" in Ft Wayne, with the condition being installation and test of the Driver Training Package in Israel, and delivery to the

IMOD.  The IMOD will notify the PCO of  acceptance.  In turn the PCO will notify the contractor of final acceptance of the vehicle.

1.1 All vehicles shall be painted as follows:

1.1.1 Chassis Paint Code:

         56121 RAL 7021 Gloss Gardner 60 Degrees = 3

         CIE Lab

         dE 0,09

         dL 0,00

         dA 0,09

         dB-0,04

1.1.2 Vehicle Paint Code:

         56115 IMOD Green Gloss Gardner 60 Degrees = 4

         CIE Lab

         dE 0,06

         dL-0,02

         dA 0,04

         dB 0,04

1.2 These vehicles are further described in Section J, Attachment 003, American                                                                       ________

Truck Company Revised Technical Specifications.______________________________________________

1.3 Cranes are not included on the MTTC Variant, nor are they included in the MTTC price.  The MTTC Variant does include the PTO,

hydraulic connectors, mounting harware, and all other items required to accommodate the crane and its proper opertation.

NOTE 2 - Technical Literature and Training CLINs 0006 - 0008         ___________________________________________________

1.     General       _______

1.1    All Technical Literature and training aids shall be written in or translated to Hebrew except for the spare parts catalog, which

shall be in English.
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1.2    The contractor may provide translated standard literature and training material. In such case, the translated material shall meet

the exact IDF configuration, including all photographs, charts and diagrams. No other configurations or options shall be included in the

final Hebrew version of the literature.

1.3    All the translated literature shall have I.D.F/R & D and Project Management/Vehicle Branch ID number, symbols and covers.

1.4    The literature for crane operation shall be included in the MTTC operators manual. The maintenance and inspection instructions

shall be in a separate book or folder.

1.5    All publications, service bulletins and diagrams Shall be of systems and components pertinent to the vehicle and the system

procured and not of a general nature that would involve components, systems or parts irrelevant to the MTT/MTTC procured.

1.6    Each chapter on every manual or training book shall be printed on separate sheets, on both sides of the page, held in a plastic

binder, in order to enable easy replacement of the pages. Each binder shall be a maximum of 3 inches thick.

1.7    All the technical literature and training aids shall also be submitted on a computer disk (CD) as specified in paragraph 3.14 of

this note (Literature Summary) and paragraph 4.13 of this note (Training Aids).

1.8    All plates and offsets, including computer disks, used to prepare the above material in Hebrew, shall be provided along with

instructions relating to computer programs for reproduction of extra copies. The I.D.F. will have rights for reproduction of all the

materials including the spare parts catalogue.

1.9    A complete training program, including training aids for the IDFs maintenance school, is required as specified in article 4 of

this note.  The training program will utilize the contractors existing training aids. The contractor shall deliver all training kits,

simulators and other aids as specified in note 5.

2.     Publication Process (Technical Literature and Training Literature)       ___________________

2.1    Original Material - The manufacturer shall present the original material to I.D.F/R & D and Project Management/Vehicle Branch

prior to translation for review and approval. Quantities and timetable of publication of all literature is specified in paragraph 3.14

of this note and in note 5.

2.2    First Draft - The contractor shall translate the proofread literature to Hebrew. The first draft shall reflect the exact IDF

configuration and include pictures, photographs, diagrams and charts that are necessary and relevant for description and

characterization of the truck. The first draft shall be provided to the IDF for review as specified in note 5.

2.3    Second Draft - The contractor shall implement all IDF comments and required changes from the first draft and prepare the material

for printing. The prepared material will be sent to I.D.F/R & D and Project Management / Vehicle Branch for final acceptance.

2.4    Published Material - The contractor shall print the number of copies required in this document and provide it to the IDF. The

published material shall be submitted as specified in note 5.

3.     Technical Publication Content       ______________________________

3.1    Drivers Manual       ______________

3.1.1  Reserved

3.1.2  The MTTCs operation handbook shall include crane operation instructions and safety regulations.

3.1.3  The handbook shall include at least the following chapters:

3.1.3.1  General (scope, purpose etc.) and a general description of vehicle systems.

3.1.3.2  Operation of vehicle systems.

3.1.3.3  Description and characteristics of the crane, the truck and the other systems (including figures, pictures and schematics).

3.1.3.4  Description of the vehicles on-board equipment and tools.

3.1.3.5  Operation instructions (including: figures, pictures, schemes, charts and allowable working load diagrams).

3.1.3.6  Maintenance instructions and routine (daily and weekly) for the operator of the truck (driver and cranes operator) and unit

level (including figures, pictures, schematics and lubrication chart).
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3.1.3.7  Troubleshooting.

3.1.3.8  Reserved

3.1.3.9  Appendices (safety instructions, etc.).

3.2      Maintenance Handbook (Shop Manual)         __________________________________

3.2.3    The maintenance  handbook shall be the handbook for the mechanics and electricians performing the routine maintenance and

repairs.

3.2.4    The manual shall include the entire first and second echelon maintenance procedures.

3.2.5    The manual shall include at least the following chapters:

3.2.5.1    General (scope, purpose etc.).

3.2.5.2    Description and characteristics (including: figure, pictures, schemes and charts)of:

3.2.5.2.1  The crane, the winch and the vehicle.

3.2.5.2.2  The hydraulic systems and sub-systems.

3.2.5.2.3  The pneumatic system.

3.2.5.2.4  The control systems and the overload system.

3.2.5.2.5  The P.T.O, pump and drive shaft.

3.2.5.2.6  The electrical system.

3.2.5.2.7  Tools.

3.2.5.2.8  Maintenance instructions and routine for direct and general support level (including: figures, pictures and schemes).

3.2.5.2.9  Troubleshooting and diagnostics.

3.2.6      The manual shall be printed on separate sheets held in a plastic binder, in order to enable easy replacement of the pages.

Each binder shall be a maximum of 3 inches thick.

3.3        Inspectors "Pocket-Book"           ________________________

3.3.1      The pocket-book shall be printed on plastic laminated pages, in order to protect it from grease, oil and water damage.

3.3.2      The pocket-book shall include criteria for disqualification of the MTT components while at the workshop and technical data,

such as:

3.3.2.1    General data and dimensions.

3.3.2.2    Disqualification criteria.

3.3.2.3    Tuning instructions.

3.3.2.4    Fastening torques tables.

3.3.2.5    Lubrication chart, type of lubricants and quantities (IDF lubricants or standard lubricants specification are needed).

3.3.2.6    Troubleshooting instructions of assemblies and sub-assemblies.

3.4        Crane Maintenance Manual           ________________________

           The Crane maintenance and Inspection manual shall be a separate manual that will include all maintenance needed for a first

echelon and general safety inspection.

3.5        DTT Trainee Book           ________________
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           The DTT Trainee Book content will be based on the operation manual with additional safety and proper driving instructions.

3.6        DTT instructor Book           ___________________

3.6.1      The DTT instructor Book shall contain the following lessons for driving training:

3.6.1.1    Trucks recognition (including all functions and systems).

3.6.1.2    Truck and operation limitations.

3.6.1.3    Proper driving on road and off road.

3.6.1.4    Towing and tying instructions.

3.6.1.5    Safety instructions.

3.6.2      All the lessons shall be in presentation format (Power Point).

3.7        Spare Parts Catalog           ____________________

3.7.1      The spare parts catalog shall be based upon the original manufacturers catalog

           and shall include only the IDF model of the MTT including MTTC and DTT.

3.7.2      The spare parts catalog shall consist of the following parts:

3.7.2.1    Printed catalog (Original three (3) copies).

3.7.2.2    Computerized catalog in Excel Version on 3.5 floppy disk.

3.7.2.3    Original manufacturers catalog for main assemblies.

3.7.2.4    Parts price list (Ex Factory).

3.7.2.5    Parts price list at the service provider warehouse.

3.7.3      The spare parts catalog shall be divided according to the truck assemblies and

           shall have the following information:

3.7.3.1    The assembly/sub-assembly drawing, part number and quantity.

3.7.3.2    Drawing list.

3.7.3.3   Parts Index indicating the drawing number each part is mentioned in ascending

          order of manufacturers P/N.

3.7.4     The spare parts catalog shall be electronic and translated to Hebrew in the Supply

Center Spare Parts (SCSP) format.

3.8       Video Films          ___________

3.8.1     Three (3) types of video films shall be provided prior to the first training.

3.8.1.1   Driving Training Video          ______________________

3.8.1.1.1 The film shall be used for drivers training and shall show the trucks' main components

          and functions, the proper operation, operation limitations, drivers maintenance

          operations, towing and tying instructions, safety instructions.

3.8.1.1.2 The video shall be at least 30 minutes long.

3.8.1.2   Maintenance Video          _________________

          The video shall be used for mechanics, electricians and inspectors training and

          shall include tangible explanations of all systems and main subsystems of the MTT,
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          maintenance procedures and troubleshooting. The film shall be at least 30 minutes

          long.

3.8.1.3   Crane Operation Video          _____________________

         The film shall be used for crane operation and inspection training. The film

         shall include operators troubleshooting repair, and routine maintenance.

3.8.2    The video films shall be Hebrew speaking and shall show the MTT/MTTC.

3.9      Additional Publications         _______________________

        The manufacturer shall regularly supply the following additional publications (in English):

3.9.1   Service Bulletins and Publications, regularly submitted to the contractor's local

        service providers, workshops and dealers.

3.9.2   Exchanged spare parts regarding the IDF Model.

3.9.3   Contractor's flat rate timetables.

3.9.4   Any other internal publication regarding the IDF model.

3.10    Drawings - Sets of top level drawings for the main systems are required.        ________

3.11   Any other technical literature that was not specified, and considered relevant

       by the manufacturer, including TMs and ETMs, shall be offered.

3.12   Flat Rate Time Table       _____________________

3.12.1 The manufacturer shall publish and translate to Hebrew the flat rate timetable for

       all maintenance procedures for the truck.

3.12.2 The timetable shall be identical to the commercial timetable used for reassembled trucks.

3.13   Laminated "Bristol" Placards       ____________________________

3.13.1 Hebrew written laminated Bristol placards shall be supplied prior to the training.

3.13.2 All placards size shall be 800 x 1000 mm. The placards shall be fully colored and framed.

3.13.3 The placards shall be as follows:

             Subject                             Copies     Remarks            ________                             ______     _______

             Lubrication charts in IDF outlay       30      Hebrew written

     Electrical system, including: Wiring

             colors, Numbering of wiring, Relays,

             Fuses, and Lamps                       15      Hebrew written

             Location of major mechanical and

             electrical components                  15      Hebrew written

             Fuses outlay, Fuse numbers, Fuse

             power System protected by the

             relevant fuse                          15      Hebrew written

             Brake system,Valves, Brake pump,

             and Pressures                          15      Hebrew written

             Cab body description                   15      Hebrew written

3.14         Literature Summary (literature for maintenance and contractor training)- Does not include literature for training kits for             ___________________________________________________________________________________________________________________________
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the IDF Maintence School (Article 4) which is summarized in Attachment 004 in Section J.________________________________________________________________________________________

No     Item                                         Copies                 Media___    ____                                         ______                 ______

1      Drivers Manual                              350                    Hard copy

                                                      4                       CD

2      Maintenance Handbook (Shop Manual)           200                    Hard copy

                                                     12                       CD

3      Inspectors Pocket-Book                     300                    Hard copy

                                                     10                       CD

4      Driving Training Trainee Book                100                    Hard copy

                                                     10                       CD

5      Driving Training Instructor Book              10                    Hard copy

                                                      3                       CD

6      Crane Maintenance Manual                     100                    Hard copy

                                                     10                       CD

7      Spare Parts Catalog                            3 English            Hard copy

                                                      2 English               CD

8      Flat rate Timetable                           10                    Hard copy

                                                      3                       CD

9      Trainee Book (contractor training)        One for each              Hard d copy

                                                 student

                                                 In each type of

                                                 training See 5.10

10     Video Films                               On video cassette         CD format                                                 _________________         _________

       Driving Training                               5                    5

       Maintenance                                    5                    5

       Crane Operation                                5                    5

11     Drawings                                       3 hard copies of main assemblies and systems

12     Laminated "Bristol" Placards                 105

4.     Complete Training Program for the IDFs Maintenance School       _________________________________________________________

4.1    This article defines the development of a training program for the IDF maintenance school.  (It is different from article 5,

which is contractor conducted training).

4.2    The complete training program will be in Hebrew.

4.3    The content of training literature and aids is described in paragraph 4.13 in this note.

4.4    The maintenance professionals for the truck are defined as:

4.4.1  Mechanic.

4.4.2  Electrician 06 - first level.

4.4.3  Electrician 09 - second level.

4.4.4  Crane operator.

4.4.5  Crane mechanic.
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4.5    Samples of existing training aids will be submitted to the manufacturers on CD in the supplier customer meeting.

4.6    Trainee Book       ____________

4.6.1  A special trainee book shall be prepared for each kind of training course. The Trainee

       Book shall include:

4.6.2  Descriptions and drawings of all major systems and components, operation principles,

       disqualification criteria,and safety instructions.

4.6.3  Each major system/component should be presented in a separate chapter.

4.6.4  Each chapter shall include a list of questions referring to the subjects on that chapter.

       An answer shall be written near each question in bold letters.

4.6.5  The Trainee Book shall include relevant information from the Maintenance Handbook,

       and references to relevant paragraphs in it.

4.6.6  The book shall be arranged according to the suggested training order.

4.6.7  The book shall include also a paper copy of the training transparencies and Flash presentation used by the instructors.

4.6.8  A separate trainee book is required with a completed set of Electrical/Hydraulic/Air schematics to include legend descriptions

and locator criteria. Air Conditioning  system to be included if vehicle is equipped.  Schematic set to be color coded with a minimum of

four colors used.  Schematic set sheets to be no smaller than 14" x 17" heavy durable paper with protective covering against oil/grease.

4.7    Instructors Book       ________________

4.7.1  The purpose of this book is to introduce the instructor to the recommended syllabus and

       content of the training course and the best way of teaching it.

4.7.2  The book shall include all the lessons that will be developed (including the presentations).

4.7.3  The book shall be divided into frontal teaching section and practice training section.

4.7.4  The syllabus shall be divided into different chapters for each system or component.

4.7.5  Every system or component shall be arranged in different binders.

4.7.6  Each binder shall include the following information, bound separately:

4.7.6.1  The relevant chapter from the maintenance manual.

4.7.6.2  Theoretical background for each subject.

4.7.6.3  Practical explanation for workshop work for each subject.

4.7.6.4  Suggested workshop exercise for each subject.

4.8      Lessons Development         ___________________

4.8.1    The lessons to be developed shall include theoretical lessons and practical lessons.

4.8.2    The theoretical lessons constitute the methodical instructions for the instructor of how to teach each subject.

4.8.3    The quantity and content of lessons needed is described in article 4.13 in this note.

4.9      Development of  Presentations and Videos         _________________________________________

4.9.1    Each lesson on every training course shall be based on a presentation that would outline the purpose and content of the lesson

and illustrate all the systems, sub-systems and main parts of the truck. The presentation shall be developed on Flash software and

include schemes, automatic animations and videos for describing every dynamic process and motored action. Video shall be in AVI format,
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using R32  intel indeo compression technique, size 320*288 , rate of frames- no more than 24 per second (MPG format).

4.9.2    The quantity of computerized presentations is described in article 4.13 in this note.

4.10     Simulators and Training Aids         ____________________________

4.10.1   In order to train the maintenance and troubleshooting skills in each system, troubleshooting trainer simulators of the systems

below are needed:

4.10.1.1  Computer based troubleshooting simulater for Engine and transmission

4.10.1.2  Computer based troubleshooting simulater for Braking and ABS.

4.10.1.3  Computer based troubleshooting simulater for the Central Tire Inflation System (CTIS).

4.10.1.4  Computer based troubleshooting simulater for the Hydraulic Steering System.

4.10.2    The troubleshooting simulators shall permit the presentation of the systems components and operation principles, presenting

operation in failure condition in the systems and simulating failures induced by the instructor.

4.10.3    The Training simulators shall be fully computerized.

4.10.4    Additional training aids - The following additional training aids shall be provided:          ________________________

4.10.4.1  One Simulating board of computerized diesel fuel system.

4.10.4.2  One Cross-section of the engine.

4.10.4.3  One Cross-section of the crane selector and main cylinder.

4.11      Development of Tests          ____________________

4.11.1    The tests shall consist of all the relevant questions of each subject of the training.

4.11.2    The quantity of tests is described in article 4.13 in this note.

4.11.3    The tests shall be on the Bareket software that is the basic software for the tests and self-learning lessons in the IDFs

maintenance school.

4.11.4    The copyright of the Bareket software in Israel is Britanika Tel: 972-3-6460090 (Amos Avivi).

4.11.5    The first stage of test development shall be hardcopies and the second stage shall be submission of computerized tests.

4.12      Development of Self - Learning Lessons          ______________________________________

4.12.1    The development of Self Learning Lessons will take place in the second stage.

4.12.2    The quantity of the self learning lessons is described in article 4.13  in this note.

4.12.3    The self-learning lessons shall be on the Bareket software that is the basic software for the tests and self-learning lessons

in the IDFs maintenance school.

4.12.4    The first stage of test development shall be hardcopies and the second stage shall be submission of computerized tests.

4.13      Content of Literature and Training Aids Development for the IDFs maintenance school -Summary          ____________________________________________________________________________________________

             This chart is set forth as Attachment 003 in Section J

5.     Contractor Conducted Training

5.1    General       ________

5.1.1  In order to enable proper use and maintenance of the MTT, some training is required. All training courses except for the
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Engineers training shall be conducted at IDF facilities. They shall be in Hebrew and conducted by the contractor representatives and the

contractor's translator. The IDF reserves the right to change the training program and schedule.  If a change is needed, the contractor

will be notified by the Contracting Officer and a mutually agreeable contract modification will be executed with an equitable contract

adjustment, as necessary. Seven (7) kinds of training are required:

5.1.1.1  Engineers training.

5.1.1.2  Operators training.

5.1.1.3  Mechanics Training

5.1.1.4  Electricians Training - 06 and 09 levels.

5.1.1.5  Crane Mechanics training.

5.1.1.6  Spare Parts Personnel training.

5.1.1.7  Training GS (General Support) of systems rehabilitation techniques.

5.1.1.8  Senior Mechanics Training

5.1.2    The courses shall be given to skilled IDF personnel using the IDF model trucks.

5.1.3    The contractor shall submit the training program at least three (3) months prior to the

         first course.

5.1.4    The training program shall include:

5.1.4.1  Training syllabus.

5.1.4.2  Training aids to be used during training, such as technical literature, transparencies, video films, PowerPoint presentations

and others that are needed for the course.

5.1.5    The training program should be approved by I.D.F / R & D and Project Management / Vehicle Branch, at least two (2) months prior

to the training.

5.1.6    All instructors shall be qualified and approved by the manufacturer and by IDF.

5.2      Training Program         ________________

5.2.1    Among others, the following topics shall be included on the training program on each technical and maintenance course:

5.2.1.1  Troubleshooting and repair methodologies - Shall be integrated into every system review and be used as preparation for a later

practical maintenance lesson at the workshop.

5.2.1.2  Practical maintenance lesson- Shall be conducted at a workshop. The lesson shall include practice of assembly and disassembly

and troubleshooting of every system and sub-system, which was discussed previously on the theoretical lessons. Specific stages of

practical lessons are as follows:

5.2.1.2.1 Explanation to the trainees of the preparations that were made for the practice, including the deliberate causing of

malfunctions, to be subjected to troubleshooting later on.

5.2.1.2.2 Explanation of the safety measures that have to be taken when practicing all maintenance procedures.

5.2.1.2.3 Simulated malfunctions that require dealing with all MTT systems. Practice shall include:  Troubleshooting through a logical

procedure and repairing. The trainees shall use plastic laminated cards that will contain all the data that will be needed.

5.2.2     Any lesson that is dealing for the first time with a new system shall include the following stages:

5.2.2.1   Presenting the goals of the lesson.

5.2.2.2   Explaining the functionality of the system that is discussed.
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5.2.2.3   Describing the structure of the lesson by a diagram or flow chart.

5.2.2.4   Identification by the trainees of all systems and parts discussed.

5.2.3     Each lesson ( or serious of lessons ) shall be composed of the following chapters:

5.2.3.1   Topics encompassed in the lesson.

5.2.3.2   The way the content is organized.

5.2.3.3   Forward to each technical section.

5.2.3.4   Body of lesson.

5.2.3.5   Forward to practical lesson on the workshop.

5.2.3.6   Exercise section.

5.2.3.7   Summary of lesson.

5.2.3.8   Appendices.

5.2.4     Each course shall be summarized by an exam that shall contain 300-400 questions, except for the Crane Mechanics training,

operators and spare parts personnel- up to 80 questions. Each exam shall have 2 versions of questions dealing with the same subjects.

(Same information for tests as paragraph 4.11)

5.3       Operators training          __________________

5.3.1     The training shall include theoretical classes and practical exercise.

5.3.2     The training shall include 1) vehicle principles of operation, under usual and unusual conditions, on-road and off- road, and

2) operator level maintenance: introduction to all major systems, introduction to the drivers cab and drivers maintenance procedures.

5.3.3     The training shall also include all crane operation techniques and crane operator level maintenance.

5.3.4     This training shall last five (5) days. The theoretical lessons shall be designated for 15 drivers per class. The practical

exercise shall be designated for 4 drivers per instructor.

5.3.5     Special attention shall be given to transmission operation, retarding system, tachometer operation, ABS system, daily and

routine drivers maintenance and wheel change.

5.3.6     Reserved

5.3.7     The training shall be conducted in the Hebrew language.

5.4       (RESERVED)  Paragraph deleted by Modification P000088**

5.5       Mechanics Training (4 Classes)          __________________

5.5.1     This training is designated for ordnance school instructors and chief mechanics. It Shall include 15 participants and shall be

conducted at IDF facilities in Israel.

5.5.2     The training shall last 3 weeks and include principles of vehicle operation and maintenance and troubleshooting at all

maintenance levels.

5.5.3     The training shall be conducted in the Hebrew language.

5.6       Electricians Training (2 Classes)          _____________________

5.6.1     This training is designated for ordnance school instructors and chief electricians. It shall include 15 participants and shall

be conducted at IDF facilities in Israel.

5.6.2     The training shall last 2 weeks and include principles of vehicle operation and maintenance and troubleshooting at all

maintenance level.
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5.6.3     The training shall be conducted in the Hebrew language.

5.7       Crane Mechanics training          ________________________

5.7.1     This training is designated for ordnance school instructors and chief mechanics. It shall include 15 participants, and shall

be conducted at IDF facilities in Israel.

5.7.2     The training shall last 2 weeks and include Material Handling Crane principles of operation and maintenance and

troubleshooting at all maintenance levels.

5.7.3     The training shall be conducted in the Hebrew language.

5.8       Spare Parts Personnel training          ______________________________

5.8.1     Special spare parts personnel training shall be performed for one (1) week at the IDF facilities in Israel for 3 people.

5.8.2     The training shall instruct in the use of the spare parts catalog, the parts code identification, the vehicles identification

in the company, computer aided order and supply system, manufacturers supply net system and procedure and packing/preservation

instructions.

5.8.3     Spare parts personnel shall be trained according to the acquisition system used by contractor and his representative in

Israel.

5.9       Senior Mechanics and Engineers training**          _________________________________________

5.9.1     This training is designated for 15 senior mechanics, inspectors, senior technical staff and engineers.**

5.9.2     The training shall last 3 weeks at the contractor's facilities at ATC's subcontractor facilities in Israel and shall include

principles of vehicle and crane operation, maintenance, repairs; troubleshooting at all levels; and teaching of all technical principles

of system design.  IMOD shall notify the PCO of training completion, with a copy to ATC.  In turn, ATC shall submit the DD250 to the PCO

for acceptance.**

5.9.3    The training shall include practical lessons.

5.9.4    The training shall be conducted in the Hebrew language.

5.9.5    There shall be one truck for the training purposes.

5.10     GS Training         ___________

5.10.1   GS Level training shall include the following:

5.10.1.1 Instruction of assembly and disassembly of main systems - axles, engine, transmission, torque converter, backbone tube, cab,

etc.

5.10.1.2 Systems rehabilitation

5.11     Training Summary         ________________

                                                  NO. OF STUDENTS

     NO   TRAINING TYPE         NO. OF COURSES    EACH COURSE         COURSE DURATION      REMARKS     __   _____________         _______________   _______________     ________________     ________

     1    Operators' training        1            15                  5 days

     2    Engineers training         1             8                  3 weeks

     3    Senior mechanics

          training                   1            15                  2 weeks
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     4    Training GS                1             6                  3 weeks

          (General Support)

          of systems rehabilitation

          techniques

     5    Mechanics                 4            15                  3 weeks

     6    Electricians              2            15                  2 weeks

     7    Crane Mechanics           1            15                  2 weeks

          training

     8    Spare Parts               1             3                  1 weeks

NOTE 3 - Special Tools and Diagnostics - CLIN 0010AA

1.     General       _______

1.1    The contractor shall provide all special tools and diagnostic equipment for the truck and the crane required for Operational

Level (driver and crane operator) personnel on unit and direct support personnel on workshop-general support.

1.2    The contractor shall also provide the type and quantity of special tools and diagnostic equipment required for each maintenance

level.

1.3    The crane shall be supplied with all of its standard accessories and fittings (e.g. chains, straps, slings, towing equipment

etc.) that are needed for all-purpose operations.

1.4    The ceiling price for all special tools and diagnostic equipment shall be definitized into a firm fixed price through

negotiations after agreement on the final listing of Special Tools and Diagnostic Equipment.  This process shall be completed no later

than 5 months after contract award. Negotiations apply only to quantity and mix of items under CLIN 0010AA, as all items are priced in

Attachment 009.

1.5    The contractor shall provide a recommended special tools and doagnostic tools list at the Critical Design Review (CDR). The list

shall include the following tools lists (including prices from Attachment 009):

1.5.1  Drivers Tools, cranes operator tools.

1.5.2  Unit, direct and general support tools.

1.5.3  Diagnostic Equipment.

1.6    The quantity of special tools and diagnostic equipment will also be identified during the definitization process set forth in

paragraph 1.4 above.

1.7    The supply of the special tools and diagnostic equipment will be divided into two stages:

2.     Operator tools (BII - Basic Issue Items)       _________________________________________

2.1    Operator tools are all the tools needed for regular operation and maintenance of the truck and the crane, including all driver

level repairs, such as wheel replacement tools, Highway warning kit, battery connection kit etc.

2.2    The tools shall fit within the locked tool compartment on the truck.

2.3    Drivers tool packages (BII) shall be supplied in a separate lot(s), rather than with each truck.

3.     Special Tools       ______________

3.1    The special tools are all the non-standard tools needed for workshop maintenance and repairs at all levels, as specified in the

maintenance manual.

4.     Diagnostic Equipment       ____________________

 40 50

DAAE07-03-C-S114 P00008

AMERICAN TRUCK CO. LLC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

4.1    All diagnostic equipment (hardware and software) shall be in the Hebrew language. All diagnostic signs and signals shall be in

the Hebrew language also.

4.2    The diagnostic equipment is the equipment needed for maintenance, troubleshooting and repair of the trucks and the crane,

according to the maintenance manual.

4.3    There shall be 2 diagnostic levels: Operators level and general and direct support level.

4.3.1  Operators level diagnostics shall include sufficient and clear signals, vocal and/or visual that will inform the driver about any       _______________

failure in any system on the truck. Metallic plates that will relate the signal to a particular failure shall be attached near each

diagnostic device.

4.3.2  General and direct support level diagnostics shall be software installed into a computer laptop that shall execute checking tests       __________________________

to all trucks systems. The software shall guide the maintenance personnel towards finding all systems failures and shall instruct the

student on how to repair all failures according the original TM.  It shall use text, illustrations (including pictures of components)

and graphics.

4.4    The contractor shall be responsible for updating all software on any system and diagnostic tool that is supplied to the IDF for 3

years from the date of supply and shall make sure there is always a functional match between all systems and all diagnostic tools.

NOTE 4 - Spare Parts - CLIN 0009AA____________________   ___________

1.      General        _______

1.1     This Note defines the projects spare parts requirements.

1.2     Where SCSP is used in this note, it refers to IDFs Supply Center for Spare Parts.

1.3     The manufacturer is responsible for the information and supply of the crane parts.

2.      Initial Procurement        ___________________

2.1     The ceiling price for all concurrent spare parts shall be definitized into a firm fixed price through negotiations after

agreement on the final listing of concurrent spare parts.  This process shall be completed no later than 5 months after contract award.

Negotiations apply only to quantity and mix of items under CLIN 0009AA, as all items are priced in Attachment 008.

2.2   The contractor shall submit a list of recommended initial stock of spare parts in accordance with DD-1423, Data Item A009, in

Section J. The listing shall shall be priced from Attachment 008.

2.3     The contractor agrees to be a supplier of these parts, at the prices set forth in attachment 008, for a period of 5 years, for

any additional purchases required by the IDF.

2.4     The initial Concurrent Spare Parts list shall include 3 kinds of spare parts for the MTT and MTTC (including parts for the

crane):

2.4.1   List A - Fast Moving Items - Parts for routine maintenance such as filters, gaskets etc. The quantities shall be sufficient for        __________________________

2 years maintenance.

2.4.2   List B  - Regular Maintenance Parts - Parts for regular maintenance and repairs at all levels.  The quantities shall be        ___________________________________

sufficient for one year of typical mission profile.

2.4.3   List C  - Strategic Parts - Main assemblies, such as engines, transmissions, complete axles etc., needed for war time        _________________________

maintenance. The quantities shall be sufficient for one year of typical mission profile.  These  parts are required to be preserved in a

way that shall guarantee functionality after at least 5 years in storage according to MIL-STD-2073-1C.

2.5     Main stages for spare parts procurement        _______________________________________

2.5.1   The Contractor shall submit the recommended priced Concurrent Spare Parts List for procurement relating to the first 200 trucks,

based upon the aforementioned three parts lists of the relevant maintenance levels. The recommended list shall be submitted to the IDF

at the Critical Design Review.
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2.5.2   The Contractors list shall be checked and confirmed by the SCSP.

2.5.3   The spare parts listed in A, B and C  lists, shall be supplied with the delivery of the first trucks to IDF.

2.5.4   Reserved

2.5.5   The spare parts lists for the rest of trucks will be submitted by the IDF to the contractor 12 months after contract award, and

will be based on its experience during the first year truck service in the IDF.  The supply of these spare parts will be completed

according to the timetable in note 5.

2.6     The recommendation for initial procurement of the B list will be based upon consumption data and the Mean Time Between Failure

of the trucks.

2.7     The recommendation shall include indications of the possibility for rebuilt parts procurement or limited shelf time parts.

3.      On - going supply of spare parts        ________________________________

3.1     The Contractor shall undertake to supply to the Spare Parts Center, once every six (6) months, any changes/alterations in spare

parts data concerning the catalog and including price changes.

3.2     Based on this data and upon consumption data, IMOD may order spare parts from the contractor. The contractor shall undertake to

supply spare parts, upon IDF demand, for up to 20 years from the date of receipt of the last MTT by the IDF.

3.3     Spare parts quality shall be of the same degree as those used in truck assembly.

4.      Inspection of spare parts        _________________________

4.1     All spare parts shall be inspected by the QAR to verify it was manufactured by the Original Equipment Manufacturer (e.g.

Cummings Engine, not a substitute) and appropriately packaged.

5.      Barcode marking        _______________

Bar code marking shall be according to MIL-STD-1189/A.

6.      Spare parts catalog        ___________________

        The contractor shall supply an English spare parts catalog, as specified in note 2 - Technical Literature, Paragraph 3.7. The

catalog shall be periodically updated.

7.      Manufacturing Dates        ____________________

7.1     All rubber made, limited lifetime and safety parts shall be marked with manufacturing date, manufacturing date code or

contractors declaration on the manufacturing date.

7.2     The date marks shall be on the part or on the part package.

7.3     For limited lifetime parts,  the contractor shall clearly mark the expiration date of the part or material. Those parts shall be

supplied to IDF not later than one (1) year from production.

8.      The Contractor shall provide IDF with one years advance notice, in writing, of its intention to discontinue the production of

parts for the trucks; and it shall assist the IDF, if so requested, to acquire such parts prior to the discontinuation of production or

to find a solution that is not technically inferior to the parts whose production was discontinued.

9.      Packaging and Preservation        __________________________

9.1     Packaging and preservation of all spare parts shall be in accordance with MIL STD 2073-1C.

10.     Warehouse for Wartime        _____________________

10.1    The contractor will establish a warehouse for wartime safety stocks of parts at its warehouse in Israel. The type and amount of

parts shall be for 30 days of war according to the mission profile.
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10.1.1  The contractor will present the spare parts stock list to the IMOD and IDF at the CDR and is obligated to get an approval for

the content.  There is no charge for spare parts warehouse for war time.

10.1.2  The spare parts (s/p) stock for wartime shall consist of parts for all levels of maintenance: Fast Moving Items (FMI). Regular

Maintenance Parts (RMP). Strategic Parts (SP).

10.1.3  The manufacturer will refresh and conserve the s/p in the warehouse every 3 years.

10.1.4  The contractor will not use the s/p stock for wartime for routine maintenance.

10.1.5  The contractor shall be fully responsible for determine the s/p stock levels according to the mission profile and availability

levels. In any case, the s/p stock for wartime levels shall be approved by the IDF/IMOD.

10.1.6  The s/p stock levels for wartime will be inspected periodically by the IDF and contractor representatives and if necessary the

levels will be changed.

10.1.7  The IDF will inspect the s/p stock levels for wartime without early coordination with the contractor.

10.1.8  The s/p warehouse will be available for 10 years from the supply of the last truck in Israel.

10.1.9  The contractor will establish the spare parts warehouse in one year from the supply of the first truck and stock it

proportionally to the supply of the trucks.

10.1.10  The requirement for the maintenance of the spare parts warehouse will be reviewed by the IDF and ATC no later than five years

after establishment and prior to parts refreshment to evaluate the need for ATC to continue the provision of wartime parts supply in

Israel. In any case, the decision to maintain the spare parts warehouse remains solely with the IDF.

10.1.11  Wartime parts supply will be not less than 3 months of normal peacetime consumption.  The wartime supply list will be finalized

by the PDR and reviewed after one year of experience of actual parts consumption rates.

NOTE 5 - Project Timetable         _________________

1.      The project shall consist of the milestones listed on the timetable (Gantt chart) set forth as Attachment 005 in Section J. The

chart covers all requirements of this contract, as well as some events that are not included in this contract. Following are

explanations of some significant contract milestones:

1.1     Contract Award        ______________

        The formal date of the contract is the award day.  AEDC represents After Effective Day of Contract (AEDC).

1.1.1   Post Award Conference (PAC)

A post-award conference shall be held at the contractor's Ft. Wayne, Indiana facility no later than 30 days AEDC. The primary purpose of

the conference is to review contract requirements and answer questions pertaining thereto.

1.1.1.1 The conference shall be arranged and chaired by the ACO. The Contractor shall coordinate meeting arrangements with the ACO. All

contractor and GOI questions and/or topics to be discussed shall be provided to the ACO, with a copy to to the PCO,  at least 5 days

prior to the conference, so the ACO can prepare and distribute an agenda before the meeting.

1.1.1.2 The Contractor shall prepare and distribute meeting minutes, within 5 days after the meeting.  Distribution to PCO, ACO, GOI,

and PM-HTV.

1.2     Preliminary Design Review (PDR)

The Preliminary design review shall take place at the IDFs facilities. The PDR shall include detailed explanations regarding the

contractors modeling process and preliminary design review of the MTT, MTTC and DTT.

1.3     MTT and MTTC prototypes production

The contractor shall produce and deliver 5 prototypes (4 MTT and 1 MTTC) two months AEDC. These 5 vehicles will be "conditionally
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accepted" as the contractor is obligated to retrofit these trucks to the complete and approved configuration in its workshops in Israel.

The contractor shall produce 5 additional prototypes (2 DTTs, 1 MTT and 2 MTTCs) three months AEDC for the CDR and approval of the final

configuration of the truck.

1.4     Critical Design Review (CDR) - Prototype approvals

Prototypes approval meeting shall take place during the CDR at the contractor's production facilities in Ft Wayne, Indiana. The meeting

shall review modification issues and final submission of the 5 prototypes (2 DTTs, 1 MTT and 2 MTTCs) for IDF review. After a thorough

examination of the 5 prototypes by the IDF, including first article test performance, and conformance with all requirements set forth

herein, the IDF will inform the contracting Officer of its findings.  The Contracting Officer shall provide final notice of

approval/disapproval for each of the prototype configurations, permitting serial production.

1.4.1    In Addition the CDR shall include:                      _____________________

1.4.1.1  Review and Approval of the first draft of literature and training aids.

1.4.1.2  Review and Approval of diagnostics, special tools and on-board tools list.

1.4.1.3  Review and Approval of spare parts lists.

C.1.  Material Review Board (MRB).    The contractor shall establish an MRB that includes the Government Quality Assurance      ____________________________

Representative.  The board shall be responsible for decisions regarding disposition of minor nonconforming material (product, processes,

etc.).  Authority to approve all MRB decisions involving repair, use-as-is material, and other than non-standard repair procedures will

be vested in the Government representative.  Both standard and non-standard repair procedures shall include instructions for

reprocessing material after repair and shall specify all contractor inspections required.  The Governments review of, or concurrence

with, a repair technique shall not bar the Governments right to reject the material if the Government determines that the repair does

not adequately correct the nonconformity.

A minor nonconformance is defined as a nonconformance which does not adversely affect any of the following:

a. Health or safety

b. Performance or function

c. Interchangeability, reliability, or maintainability

d. Effective use or operation

e. Weight or appearance (when a factor)

C.2  Inspection Equipment. The contractor shall be responsible to supply and maintain all inspection and test equipment necessary to     ____________________

assure the vehicle system and components conform to contract requirements. All inspection equipment shall be available for use at the

start of production. The contractor shall make available to the government applicable and necessary inspection equipment for use during

vehicle system inspection. The government will return all inspection equipment upon completion of inspection. The contractor shall apply

best commercial practice to maintain the inspection and test equipment used in the inspection of the vehicle systems.

C.3  Inspection Records. The contractor shall maintain and make available to the Government upon request, all records of examinations     __________________

and tests performed on material used to produce each vehicle system. This documentation shall describe deficiencies found during

inspection and all corrective action undertaken to correct these deficiencies. These records shall be maintained for a period of four

years following completion of the contract.

C.4  Test Vehicle Restoration.  Upon completion of FAT, and prior to offering them to the Government for final acceptance, the     ________________________

contractor shall restore FAT vehicles to a like new condition at no additional cost to the Government. The contractor shall be

responsible for any and all transportation costs associated with these test vehicles.

C.5  Contractor Test Support.  The contractor shall provide on-site technical support for the First Article Test to the Government and     _______________________

the IMOD under this contract.  Contractor test support shall be comprised of logistics and maintenance support, and shall also include

test support equipment (i.e., repair/replacement parts, technical manuals, etc.) and personnel to perform all categories of maintenance

required to maintain the trucks in a fully operational condition throughout the test.  The contractor shall be responsible for remedying

all test support shortages (i.e., technical and maintenance support, personnel, repair parts and equipment) within one business day of

shortage notification.

C.6  Certification Requirements     __________________________

C.6.1 All certifications offered by the contractor shall include appropriate supporting documentation such as, but not limited to: test

data, materiel analysis, drawings, purchase orders, specifications, process documentation etc. Certifications shall be complete and
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available to the Government for review at the Contractors facility at any time during contract performance.  They are not a contract

deliverable item, but they shall be maintained as an Inspection Record for a period of four years following completion of the contract.

 If any certification is unacceptable to the Government, the contractor shall conduct additional examinations and tests and/or make

available additional documentation as required to verify conformance at no additional cost.

a. The contractor shall make available a new or updated certification whenever a change is made in the:

(1) process used to produce a certified product.

(2) legal requirement for a standard of a certified product.

(3) supplier of a certified product.

(4) event of a new contract/rebuy.

b. Subcontracting does not relieve the contractor from making available all the necessary supporting documentation for all

certifications provided to the Government.

C.6.2 Process Certification. Process certifications shall include a written description of the process, the written instructions to      _____________________

those that conduct and assure the process with the title(s) of the individual(s) responsible for assuring the control of that process

where it is manufactured into the product.

C.6.3 Material Certification. Material certifications shall include a copy of the material analysis. If the material is made by a      ______________________

subcontractor, a copy of the purchase order is also required.

C.6.4 Test Certification. Test certifications shall include as a minimum the following information: drawing number; test/product      __________________

specification title, number and edition; the grade or type for which the product was tested; the number of specimens/samples tested; the

requirements; the actual results obtained; and copies of purchase orders for subcontracted products. Subcontracting does not relieve the

contractor of providing the above information as part of the certification.

C.6.5 Compliance Certification. Compliance certifications shall include, as a minimum, a written description of when and how compliance      ________________________

was achieved.

C.7 Welding Requirements,    ____________________

C.7.1 Welding Procedures.  Welding procedures shall comply with American Welding Society (AWS) D1.1, D1.2, D1.3 and D14.3.      __________________

C.7.2 Welder Qualification. The contractor may use his current method in effect at the time of contract award for welder qualification.      ____________________

The contractor shall be responsible for determining that automatic welding equipment and operators are capable of consistently producing

quality welds in accordance with the prepared welding procedures. If requested, the contractor shall make available all welder

certification documentation.

C.8  Vehicle Configuration Changes.     _____________________________

a. Following First Article Approval, the configuration of the vehicles shall remain the same, except for any contractor requested and

Government approved engineering changes.  The contractor shall request changes in his own format, furnishing to the Government

supporting data to evaluate the proposed change, such as drawings, supplemental drawings, sketches, specifications, or manufacturer's

data sheets. Changes to the established baseline shall only be allowed with Contracting Officer approval. All requested changes shall be

made at no additional cost.  If a change results in decreased cost, the Contracting Officer may require a downward equitable adjustment.

 If  the Government desires a configuration change, the Contracting Officer will direct the contractor to submit an engineering change

proposal and priced proposal which the contractor shall furnish at no cost.

b. Government Review and Approval   ______________________________

Government approval does not constitute final acceptance of the change.  Should the change have a negative impact on vehicle

operability, servicability or performance,  the Government may require the contractor to perform additional tests to verify

acceptability of any contractor proposed changes the Government has approved. The Government will determine the extent of testing up to

and including a complete First Article Test (FAT). The contractor will perform the tests at no additional cost to the Government. The

Government will disapprove changes which evaluations show would have an unacceptable adverse effect on performance, reliability,

maintainability or repair. The Contracting Officer will notify the contractor of the Governments approval of the changes and issue a

modification to the contract to incorporate them.

c. Responsibility for Failure Due to Changes   _________________________________________

Government approval of engineering changes does not relieve the contractor from responsibility to furnish all items in conformance with

the contract performance requirements. The contractor shall bear full responsibility for correction when any change diminishes

functionality of the vehicle in comparison to the approved First Article configuration.

d. Responsibility for Cost of Changes   __________________________________
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(1) The Government will not be responsible for additional costs to the vehicles, testing or software associated with any changes the

contractor submits and the Government approves.

(2) When a change results in reduced costs to the contractor, the Government may obtain an equitable reduction in contract price. The

contractor must certify cost impacts and the Government may conduct post-change approval audits.

(3) The Government will reduce the contract amount for costs incurred due to the contractors failure to inform the Government of the

changes in a timely manner. These costs include, but are not limited to, replacement costs of obsolete parts and costs for technical

manual changes.

(4) The Government will not be liable for any costs the contractor incurs, due to delay in contract performance, as a result of any

contractor requests for change.

                                               *** END OF NARRATIVE C 001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.1  REQUIRED DELIVERY SCHEDULE:_______________________________

CLIN 0001AA - MTT - 243 EA__________________________

DUE DATE            QUANTITY________            ________

01 Mar 04               4   Prototypes to Israel (Conditional Acceptance)

03 May 04               1   Prototype for FAT (Conditional Acceptance)

30 May 04               0

30 Jun 04               0

30 Jul 04               0**

30 Aug 04               0**

30 Sep 04              34**

30 Oct 04              38**

30 Nov 04              39**

30 Dec 04              30**

30 Jan 05              35**

28 Feb 05              21**

30 Mar 05              41**

CLIN 0002AA - MTTC - 49 EA____________________________

DUE DATE            QUANTITY________            ________

01 Mar 04               1   Prototype to Israel (Conditional Acceptance)

03 May 04               2   Prototypes for FAT (Conditional Acceptance)

12 May 04               5   Production units for FAT/EPT (Conditional Acceptance)

30 Jun 04               5**

30 Jul 04               5**

30 Aug 04              31**

CLIN 0003AA - DTT    - 10 EA  All 10 vehicles to be conditionally accepted - See CLIN Narrative_______________________________________________________________________________________________

DUE DATE            QUANTITY________            ________

03 May 04               2   Prototypes for FAT (Conditional Acceptance)

30 Jun 04               0

30 Jul 04               4**

30 Aug 04               4**

CLIN 0004AA - DATA__________________

See DDForm 1423 in Section J

CLIN 0005 - Support Kits & BII______________________________

DUE DATE            QUANTITY     SLIN________            ________     ____

01 Mar 04           1 lot        0005AA______

30 Jul 04           1 lot        0005AB

30 Sep 04           1 lot        0005AC

30 Dec 04           1 lot        0005AD

28 Feb 05           1 lot        0005AE

30 Apr 05           1 lot        0005AF

CLIN 0006 - Publications & Media________________________________

DUE DATE            QUANTITY     SLIN________            ________     ____
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15 Oct 04**         1 lot        0006AA______

30 Jun 04           1 lot        0006AB

15 Aug 04**         1 lot        0006AC__

23 May 05**         1 lot        0006AD

30 Aug 04**         1 lot        0006AE**

15 Sep 04**         1 lot        0006AF**

15 Oct 04**         1 lot        0006AG**

30 Nov 04**         l lot        0006AH**

15 Dec 04**         1 Lot        0006AJ**

30 Jan 05**         1 Lot        0006AK**

15 Feb 05**         1 Lot        0006AL**

CLIN 0007 - Contractor Training_______________________________

DUE DATE            QUANTITY     SLIN________            ________      ___

n/a**               n/a**        0007AA**

31 Aug 04**         1 lot        0007AB

15 Oct 04**         1 lot        0007AC

30 Nov 04**         1 lot        0007AD

28 Feb 05**         1 lot        0007AE

30 Jan 05**         1 lot        0007AF

30 Jan 05**         1 lot        0007AG

15 Dec 04**         1 lot        0007AH**

30 Jan 05**         1 lot        0007AJ**

28 Feb 05**         1 lot        0007AK**

CLIN 0008 - Training Devices____________________________

DUE DATE            QUANTITY     SLIN________            ________      ___

15 Jan 05**        1 lot         0008AA

06 Jul 05**        1 Lot         0008AB

CLIN 0009** Concurrent Spare Parts*____________________________________

DUE DATE            QUANTITY________            _____________

15 Nov 04           1 lot        0009AA**______

29 Dec 04           1 lot        0009AB**

30 Jun 05           1 lot        0009AC**

29 Dec 05           1 lot        0009AD**

30 Dec 06           1 lot        0009AE**

CLIN 0010AA - Special Tools & Diagnostic Equipment*___________________________________________________

DUE DATE            QUANTITY________            ________

30 Jul 04           1 lot

30 Jan 05           1 lot

*To be definitized after award.

**Changed by modification P00008 Previously changed by Mod P00007

                                               *** END OF NARRATIVE F 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0006AC  J542H915J6             AE       2        $         429,066.00  $        -386,734.00            $          42,332.00

        ZAM005                        4SLJDH

0006AE  J542H915J6             AE       2        $               0.00  $          36,016.00            $          36,016.00

        ZAM005                        4SLJDH

0006AF  J542H915J6             AE       2        $               0.00  $           1,276.00            $           1,276.00

        ZAM005                        4SLJDH

0006AG  J542H915J6             AE       2        $               0.00  $         212,363.00            $         212,363.00

        ZAM005                        4SLJDH

0006AH  J542H915J6             AE       2        $               0.00  $          54,032.00            $          54,032.00

        ZAM005                        4SLJDH

0006AJ  J542H915J6             AE       2        $               0.00  $           5,364.00            $           5,364.00

        ZAM005                        4SLJDH

0006AK  J542H915J6             AE       2        $               0.00  $          65,497.00            $          65,497.00

        ZAM005                        4SLJDH

0006AL  J542H915J6             AE       2        $               0.00  $          12,186.00            $          12,186.00

        ZAM005                        4SLJDH

0007AA  J542H908JZ             AF       1        $          20,300.00  $         -20,300.00            $               0.00

        ZAM006                        4SLJDG

0007AB  J542H908JZ             AF       1        $          16,100.00  $          20,300.00            $          36,400.00

        ZAM006                        4SLJDG

0007AG  J542H908JZ             AF       1        $          67,200.00  $         -50,400.00            $          16,800.00

        ZAM006                        4SLJDG

0007AH  J542H908JZ             AF       1        $               0.00  $          16,800.00            $          16,800.00

        ZAM006                        4SLJDG

0007AJ  J542H908JZ             AF       1        $               0.00  $          16,800.00            $          16,800.00

        ZAM006                        4SLJDG

0007AK  J542H908JZ             AF       1        $               0.00  $          16,800.00            $          16,800.00

        ZAM006                        4SLJDG

0008AA  J542H909J6             AG       1        $         314,439.00  $          71,377.00            $         385,816.00

        ZAM007                        4SLJDF

0008AB  J542H909J6             AG       1        $         181,293.00  $         -71,377.00            $         109,916.00

        ZAM007                        4SLJDF

0009AA  J542H910J6             AH       1        $       5,279,695.00  $      -4,751,726.00            $         527,969.00

        ZAM008                        4SLJDE

0009AB  J542H910J6             AH       2        $               0.00  $         527,969.00            $         527,969.00

        ZAM008                        4SLJDE

0009AC  J542H910J6             AH       2        $               0.00  $         527,969.00            $         527,969.00

        ZAM008                        4SLJDE

0009AD  J542H910J6             AH       2        $               0.00  $         527,969.00            $         527,969.00

        ZAM008                        4SLJDE
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        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0009AE  J542H910J6             AH       2        $               0.00  $       3,167,819.00            $       3,167,819.00

        ZAM008                        4SLJDE

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AE        9711 X8242ISO1X6D1000ZAM 00531E1ISS20113                W56HZV           $               0.00

Army                 AF        9711 X8242ISO1X6D1000ZAM 00631E1ISS20113                W56HZV           $               0.00

Army                 AG        9711 X8242ISO1X6D1000ZAM 00731E1ISS20113                W56HZV           $               0.00

Army                 AH        9711 X8242ISO1X6D1000ZAM 00831E1ISS20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      53,903,331.00              $               0.00              $      53,903,331.00
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